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Task Name: Long Quadrupole LQ (WBS 2.2.1.3)    Date: June 12, 2006 

PRELIMINARY 
Task Leader:  
 
Collaborating Institutions: FNAL, LBNL, BNL 
 
Budget:   
   

 FY07 (k$) FY08 (k$) 
 Labor M&S Total Labor M&S Total 

FNAL   350    
LBNL   50    
BNL   50    
Total   450    

 
Statement of Work: 
 
Main Objectives and Features: 
 

• Develop and test a series of 4-m long, 2-layer, 90-mm Nb3Sn quadrupole models 
based on the TQ short model design. Compare the magnet performance with the 
design parameters.  

 
Work Plan, Distribution, and Schedule:   
 
FY07 

- Coil engineering design   FNAL+LBNL; 12/25/2006 
- Design and procure coil tooling  FNAL+BNL;  05/01/2007 
- Procure practice coil cable & parts  FNAL+LBNL; 06/01/2007 

 
FY08 

- Fabricate practice coils   FNAL+LBNL+BNL; 10/19/2007 
- Support structure engineering design  FNAL+LBNL; 10/30/2007 
- Support structure procurement   FNAL+LBNL;    04/15/2008 
- LQ01 coil fabrication    FNAL+LBNL+BNL 04/15/2008 
- LQ01 assembly & test    FNAL+LBNL; 08/18/2006 


